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AGOR 27/28 Phase Il

Progress Report (Technical)

S. Zoltan Kelety, SIO Marine Superintendent
Nimitz Marine Facility

297 Rosecrans St

San Diego CA 92106

Contract Number: N0001412C0305

1. This report covers SI0 activities during the month of November 2014.

2. Shipyard Representative biweekly reports and this report were delivered on schedule.

3. The work accomplished included Scripps technical review of questions posed by NAVSEA and
PEO Ships concerning Dakota Creek Industries (DCI) inquiries on the specifics of OCEAN
AGOR design. The shipyard representative report, submitted separately, details specific DCI
required submissions, ship checks and drawings reviewed against technical standards. SIO
continues to review technical manuals and attend factory acceptance tests.

4. SIO participated in November OCEAN AGOR telephone conferences.

5. SALLY RIDE remains behind on construction. While production activity has picked up on
SALLY RIDE, believe the delta between NEIL ARMSTRONG and SALLY RIDE delivery will
remain at six months.

6. SIO is examining post-delivery modification of the A-frame for the mounting of a slow speed
winch and soft line reel. No modifications will be performed without ONR approval.

7. SIO has begun a review of environmentally acceptable lubricants (EALS) which could be used on
SALLY RIDE.

8. Next design review is January 2015.

9. Distribution Statement A: Approved for public release; distribution unlimited.



